

# Interstate Vegetation Management Program Schedule

Vegetation Removal					Proposed Planting Dates			
Status	Description	Let	Target Notice to Proceed	Target Completion Date	Grassing April 1st - October 15th	Spring Pollinators March 1 - July 15	Fall Pollinators September 1 - December 20	Tree Planting November 1st - January 1st
<b>SR 405/I-95</b>								
In Progress	SR 405/I-95 Camden, MP 0 to 3.76, Vegetation Removal	7/31/17	9/12/17	3/11/18	May-18	Jun-18	Oct-18	Nov-18
In Progress	SR 405/I-95 Camden, MP 3.76 to 6.82, Vegetation Removal	7/31/17	9/12/17	3/11/18	May-18	Jun-18	Oct-18	N/A
In Progress	SR 405/I-95 Camden, MP 7 to 14, Vegetation Removal	8/30/17	11/15/17	5/14/18	Jul-18	Jul-18	Nov-18	N/A
In Progress	SR 405/I-95 Camden, MP 14 to 26.63, Vegetation Removal	9/29/17	11/16/17	5/15/18	Jul-18	Jul-18	Nov-18	N/A
In Progress	SR 405/I-95 Glynn, MP 27.4 to 44.5	11/16/17	1/12/18	7/11/18	Sep-18	N/A	Dec-18	N/A
In Progress	SR 405/I-95 McIntosh, MP 44.5 to 66.4, Vegetation Removal	12/4/17	1/19/18	7/18/18	Sep-18	N/A	Dec-18	N/A
<b>SR 404/I-16</b>								
Complete	SR 404/I-16 Chatham, MP 164.25 to 166.34, Vegetation Removal and Landscape Pruning	4/15/17	5/24/17	9/21/17	May-18	Jun-18	Oct-18	N/A
Complete	SR 404/I-16 Bulloch, MP 94.5 to 110.68, Vegetation Removal behind GFC	3/22/17	5/3/17	7/25/17	May-18	Jun-18	Oct-18	Nov-18
In Progress	SR 404/I-16 Bulloch, MP 111.5 to 121, Vegetation Removal behind GFC	9/6/17	10/23/17	4/21/18	May-18	Jun-18	Oct-18	Nov-18
Proposed	SR 404/I-16 Bulloch, MP 126 to 137, Vegetation Removal behind GFC	3/15/18	5/1/18	10/1/18	Oct-18	N/A	Nov-18	Dec-18
<b>SR 421/I-516</b>								
In Progress	I-516 Chatham County Vegetation Removal	11/15/16	2/16/17	3/20/18	May-18	Jun-18	Oct-18	N/A